CRONOGRAMA FISICO FINANCIERO

REHABILITACION DE REDES PRIMARIAS Y SECUNDARIAS EXISTENTES DE AC, HF Y PVC POR PVC EN EL BARRIO COLOMBIA DE LA COMUNA 1 DEL DISTRITO DE BARRANCABERMEJA, FASE Il

T T T
| DURAC. | PORC. MESES
ITEM ACTIVIDAD COSTO ‘|
| DIAS | PROY. 1 2 3 4 5 5 7 8 3 0] 1 | 12
1000  PRELIMINARES 353,936,205 300 | 7.09% .
35.393,621 35.393.621 35.393.621 35.383.621 35 393621 35393621 35.393.621 35.393.621 35.393.621 35.393 621
200 NOVIMIENTO DE TIERRA R R R N R R L A T P S R
222 610.620 222,640,620 222610.620 222.610.620 222.670.620 222610620 222610620 222,610,620
i[Ok svsnos vk | e | a0 s PRERERAR R o0 SRR e S SRR PSR B e B ]
139,539,792 139.539.792 139.539.792 139,539,792 138.539.792 139,539,792 139,539,792 139,539,792
ACUEDUCTO 93.247.175 93.247.175 93.247.175 93.247.175 93.247.175 93.247.175 93.247.175 93.247.175 93.247.175
SUMINISTRO € INSTALACION S R P T e T R B D e e O TR .
5000 301.449.558 300 6,04%
ACCESORIOS ACUEDUCTO 33.494.385 33.494 395 33.494 395 33,494 395 33.494 395 33,494,395 33.494.395 33.484.395 33.494.395
s ELEMENTOS HIDRAULICOS A | s awk S R R T R Ay R S R R TN T
ACUEDUCTO 15.552.101 15.552.101 15.552.101 15,552,101 15.552.101 15.552.101 15.552.101
ACUEDUCTO 56.617.004 56.617.004 56.617.004 56.617.004 56.617.004 56.617.004 56.617.004
%000 ESTRUCTURAS ACUEDUCTO saresn | w0 | oee R R P O SRR
B.442.483 8.442 483 8.442.483 8442483
S T e R R
6.401.085 6.401.085 6401085 6.401.085 6.401.085 6.401.085 6.401.085 6.401.085 6.401.085 6.401.085

TOTAL COSTOS DIRECTOS

AlU

TOTAL OBRA FISICA
PRESUPUESTO SSTY AMBIENTAL

PROCESO DE LIQUIDACION

4.994.778.150

1.748.172.353

TOTAL ACUMULADOC OBRA FISICA

TOTAL DE OBRA

PORCENTAJE (%) ACUM. OBRA FISICA

6.742.950.503
212.726.484

6.955.676.987

189.776.980,60
66.421.843,20

256.198.923,80
2127264840

388.687.656,1C
136.040 679,60
524.728.335,70
21.272.648,4C
6.678.205.414,80 6.955.676.987,00

611.298.275,60
213954 396,50
825252 672.1C
2127284840
6.132.204.43C,70

602.855.793.CC
10.898 527,60
B813.855.320.6C

602.855.792,80 602.855.792.80 611.298 275,60

210.999.527,5C

602.855.792,80

210.899.527,50
528.048,308,9C 813.855.320,30 813.855.320,3C
2127264840 21.272648,40 2127264840 21.272.648,40

549.32C.957,30 " 098.641.914,60 1.933.769.883,30 2.768.897.852,C0

391.146,895,5C

136.901,413,40

391.146.895,50

136.801.473.40 10.898.527,50 213.954,396,50

§28.048 308,90 813.855.320.30 825.252 672,10

2127264840 2127264840

3.604.025821.0C

21.272 648,40
4.439,153.789,7C 5.285.679.110,20

100,00%

88,16% 96,01%

7.90% 15,79% 27,80% 39.81% 51.81% 63,82% 75,99%
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